

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 june 2025
Team ID	LTVIP2025TMID52313
Project Name	Measuring the Pulse of Prosperity: An Index of Economic Freedom Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	4
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	4
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook	3	Low	4
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail	2	Medium	4
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	4
Sprint-3	Visualization	USN-6	As a user, I want to create dashboards in Tableau showing performance across the 4 pillars of economic freedom.	6	High	4
Sprint-4	Reporting & Insights	USN-7	As a user, I want to generate reports summarizing findings with visualizations and insights.	8	High	4
Sprint-2	Data Analysis & Insights	USN-3	As a user, I want to analyze economic freedom indicators (12 factors) by region and income	3	Medium	4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	14-6-2025	19-6-2025	6	20-6-2025
Sprint-2	6	6 Days	20-6-2025	25-6-2025	6	25-6-2025
Sprint-3	6	6 Days	26-6-2025	1-7-2025	6	28-6-2025
Sprint-4	8	3 Days	1-7-2025	3-7-2025	8	28-6-2025

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

Sprint Duration = 6 days and average story points = 6


Then,

Velocity = 6 story points / 6 days = 1 point/day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Sprint Burndown Chart



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>